
CONSTRUCTION SCHEDULE 0

CALABASAS PAXTON - EXCEL PAVING & WILCOX AND WILCOX
CALABASAS BLUE LLC Estimated Completion Date: Tuesday

Updated: 9/13/2016 (vertical red line)

EXCEL PAVING / WILCOX & WILCOX
Start Date: Saturday

[42] First Day of Week (Mon=2): 2
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1 offsites Excel 7/23/16 2/28/17 220 0% 157 0 220

1.1 STORM SEWER EXCEL 9/26/16 9/29/16 4 100% 4 4 0

1.2 CENTERLINE OF STREET TO PROPERTY (WATER LATERALS) EXCEL 7/28/16 9/26/16 19 100% 43 19 0

1.3 20" PIPE DELIVERY & RESIDENT NOTIFICATION EXCEL 9/8/16 9/18/16 7 20% 7 0 7

1.4 REMOVE 20" WATER LINE EXCEL 9/19/16 9/26/16 7 100% 6 0 7

1.5 LANDSCAPING EXCEL 1/16/16 2/11/17 7 100% 280 0 7

1.6 FINE GRADE - BASE, CURB & GUTTER EXCEL 11/7/16 1/16/17 14 100% 51 0 14

1.7 PLACE BASE PAVEMENT AC EXCEL 11/21/16 2/30/17 4 20% #VALUE! 0 4

1.8 POUR TRAFFIC SIGNAL FOUNDATIONS EXCEL 11/21/16 11/22/16 1 100% 2 0 1

1.9 FINAL AC PAVEMENT EXCEL 11/25/16 2/28/17 14 100% 68 0 14

20 OFFSITE DRY UTILITIES 10/10/16 1/4/17 86 0% 63 0 86

20.1 START EDISON WORK 0 10/10/16 11/19/16 0 100% 30 0 0

20.2 RULE 20 C - UG WORK (46 CAL DAYS) 0 10/10/16 11/19/16 42 100% 30 0 42

20.3 RULE 20 C - OVERHEAD WORK (42 CAL DAYS) 0 11/19/16 1/4/17 39 100% 33 0 39

20.4 STREET LIGHTS (37 CAL DAYS) 0 9/26/16 11/19/16 35 20% 40 0 35
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