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SUMMARY/MILESTONES
1000 Notice To Proceed 0 0 25JUL11 A

1005 Saratoga Hills 57 * 5 * 27JUL11 A 14OCT11

1010 Lost Hills Rd 47 * 0 * 02AUG11 A 06OCT11 A

1020 Mulholland Hwy - Paul Revere to Eddingham 47 * 5 * 10AUG11 A 14OCT11

1030 Park Mirasol 43 * 0 * 09AUG11 A 07OCT11 A

1040 Mulholland Hwy - Old Topanga Cyn to 27 * 5 * 08SEP11 A 14OCT11

1050 Las Virgenes Rd 22 * 5 * 15SEP11 A 14OCT11

1060 Project Complete 0 0 17OCT11

1070 Inclement Weather Predicted 1 0 01OCT11 A 01OCT11 A

1080 Inclement Weather 1 0 05OCT11 A 05OCT11 A

1090 Inclement Weather Predicted 1 0 06OCT11 A 06OCT11 A

SARATOGA HILLS
6000 Notify Residents 1 0 27JUL11 A 27JUL11 A

6010 Sawcut AC Removals 2 0 01AUG11 A 01AUG11 A

6020 8" AC Base Repair 2 0 01AUG11 A 02AUG11 A

6050 Remove Existing Striping 1 0 31AUG11 A 31AUG11 A

6060 Type B FiberMat 3 0 31AUG11 A 02SEP11 A

6070 Type II Slurry 3 0 12SEP11 A 14SEP11 A

6080 Cat Track 1 0 06OCT11 A 06OCT11 A

6090 Striping & Marking 1 0 06OCT11 A 06OCT11 A

6100 Striping & Marking Final 1 1 14OCT11 14OCT11

LOST HILLS RD
3000 Sawcut AC Removals 2 0 02AUG11 A 03AUG11 A

3010 8" AC Base Repair 3 0 04AUG11 A 05AUG11 A

3020 Full Width Cold Milling 2 0 22AUG11 A 23AUG11 A

3030 Crack Sealing 1 0 23AUG11 A 23AUG11 A

3040 2" ARHM Overlay 2 0 31AUG11 A 01SEP11 A

3050 Raise Utilities to Grade 5 0 02SEP11 A 09SEP11 A

3060 Cat Track 1 0 07SEP11 A 07SEP11 A

3070 Striping & Marking 1 0 07SEP11 A 08SEP11 A

3080 Install Traffic Loops 1 0 09SEP11 A 09SEP11 A

3110 Striping & Marking Final 1 0 06OCT11 A 06OCT11 A

MULHOLLAND HWY - Paul Revere to Eddingham

Notice To Proceed

Saratoga Hills

Lost Hills Rd

Mulholland Hwy - Paul Revere to Eddingham

Park Mirasol

Mulholland Hwy - Old Topanga Cyn to 24325

Las Virgenes Rd

Project Complete

Inclement Weather Predicted

Inclement Weather

Inclement Weather Predicted

Notify Residents

Sawcut AC Removals

8" AC Base Repair

Remove Existing Striping

Type B FiberMat

Type II Slurry

Cat Track

Striping & Marking

Striping & Marking Final

Sawcut AC Removals

8" AC Base Repair

Full Width Cold Milling

Crack Sealing

2" ARHM Overlay

Raise Utilities to Grade

Cat Track

Striping & Marking

Install Traffic Loops

Striping & Marking Final
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2000 Grind AC Removals 3 0 10AUG11 A 11AUG11 A

2010 8" AC Base Repair 3 0 10AUG11 A 11AUG11 A

2020 Weed Kill Cracks 1 0 19AUG11 A 19AUG11 A

2030 Crack Sealing 2 0 22AUG11 A 22AUG11 A

2050 Remove Existing Striping 1 0 28SEP11 A 28SEP11 A

2060 Microsurfacing 2 0 29SEP11 A 30SEP11 A

2070 Cat Track 1 0 07OCT11 A 07OCT11 A

2080 Striping & Marking 1 0 07OCT11 A 07OCT11 A

2090 Striping & Marking Final 1 1 14OCT11 14OCT11

PARK MIRASOL
5000 Sawcut Removals 2 0 09AUG11 A 09AUG11 A

5010 8" AC Base Repair 2 0 12AUG11 A 12AUG11 A

5020 6' Header Cut 1 0 19AUG11 A 19AUG11 A

5030 Weed Kill Cracks 1 0 19AUG11 A 19AUG11 A

5050 Crack Sealing 1 0 23AUG11 A 23AUG11 A

5060 2" ARHM Overlay 1 0 02SEP11 A 02SEP11 A

5070 Cat Track 1 0 07SEP11 A 07SEP11 A

5075 Striping & Marking 1 0 07SEP11 A 07SEP11 A

5090 Raise Utilities to Grade 2 0 08SEP11 A 09SEP11 A

5100 Install Domes 1 0 16SEP11 A 16SEP11 A

5110 Striping & Marking Final 1 0 07OCT11 A 07OCT11 A

MULHOLLAND HWY - Old Topanga Cyn to 24325
4010 Remove Existing Striping 1 0 08SEP11 A 08SEP11 A

4020 8" AC Base Repair 1 0 13SEP11 A 13SEP11 A

4040 Microsurfacing 2 2 07OCT11 A 11OCT11

4050 Cat Track 1 1 13OCT11 13OCT11

4060 Striping & Marking 2 2 13OCT11 14OCT11

LAS VIRGENES RD
8000 8" AC Base Repair 1 0 15SEP11 A 15SEP11 A

8010 Cold Mill 1 0 28SEP11 A 28SEP11 A

8020 2" ARHM Overlay 1 0 30SEP11 A 30SEP11 A

8030 Cat Track 1 1 13OCT11 13OCT11

8040 Striping & Marking 2 2 13OCT11 14OCT11

PROJECT FINALS

Grind AC Removals

8" AC Base Repair

Weed Kill Cracks

Crack Sealing

Remove Existing Striping

Microsurfacing

Cat Track

Striping & Marking

Striping & Marking Final

Sawcut Removals

8" AC Base Repair

6' Header Cut

Weed Kill Cracks

Crack Sealing

2" ARHM Overlay

Cat Track

Striping & Marking

Raise Utilities to Grade

Install Domes

Striping & Marking Final

Remove Existing Striping

8" AC Base Repair

Microsurfacing

Cat Track

Striping & Marking

8" AC Base Repair

Cold Mill

2" ARHM Overlay

Cat Track

Striping & Marking
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7000 Final Clean Up 1 1 13OCT11 13OCT11

7010 Punch List 2 2 14OCT11 17OCT11

Final Clean Up

Punch List
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