
 
 
 

 

 

 

 

MEMORANDUM 

 

 

DATE:    JUNE 24, 2020 

 

TO:  MEMBERS OF THE HISTORIC PRESERVATION COMMISSION  

 

FROM: TOM BARTLETT, A.I.C.P., CITY PLANNER  

 

SUBJECT: UPDATE ON THE STATUS OF THE HISTORIC SITES MARKERS  

 

 

 

 

BACKGROUND: 

 

Based on the Historic Preservation Commission’s recommended layout for 

informational markers at the City’s seven historic sites, the City Council approved 

the overall design for the proposed site markers in October 2018.  Based on 

funding in an approved City budget, in July 2019 Staff prepared and issued a 

Request for Proposals (RFP) for the services of a qualified manufacturer and 

installer.  Six firms submitted proposals in response to the RFP.   

 

Following a thorough review of the proposals by Staff, Sea Reach, LTD. was 

selected as the best-qualified and most responsive firm.  A formal written contract 

was then executed, and Sea Reach, LTD commenced the detailed design and 

fabrication effort in November 2019.  Installation of completed markers was 

anticipated to take place in the February to March of 2020 timeframe. 

 

Unfortunately, as the members of the Commission well know, the COVID-19 

pandemic came along in early 2020, which precipitated substantial changes to City 

operations, as well as to the functions of commercial enterprise.  As a result, Staff 

had to adjust the project schedule, and amend the written contract with Sea 

Reach, LTD. accordingly. 
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CURRENT STATUS: 

 

The markers (finished plaques and their support bases or posts) have now been 

fabricated, and all components were delivered from the Oregon-based fabricator to 

the City on June 12th.  Each marker is individually wrapped in protective coverings, 

and all the markers and base components are arranged inside a fully enclosed and 

secure wooden crate.  The crate is stored temporarily in the Public Works 

Department storage yard on Calabasas Road.  Staff from the Community 

Development Department and from the Public Works Department are now 

coordinating with the team at Sea Reach, LTD. on the details for accomplishing 

marker installations.  

 

 

REQUESTED ACTION: 

 

This item is a status report for information and discussion only; no action is 

required by the commission. 

 


