

	Day	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat
	Date	6/20	6/21	6/22	6/23	6/24	6/25	6/27	6/28	6/29	6/30	7/1	7/2	7/4	7/5	7/6	7/7	7/8	7/9
1	South Bound On-Ramp Retaining Wall Form Footing																		
2	Retaining Wall Rebar																		
3	Pouring Footing																		
4	Form Wall Stem																		
5	Pour Wall Stem																		
6	Form/Pour Haunch																		
7	South Bound On Ramp: Irrigation Crossover																		
8	Electrical																		
9	Drainage																		
10	North Bound On-Ramp Sub Grade																		
11	Base Pouring																		
12	Pouring Lean Concrete Backfill																		

* Schedule Subject to Change