

	Day	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat
	Date	9/5	9/6	9/7	9/8	9/9	9/10	9/12	9/13	9/14	9/15	9/16	9/17	9/19	9/20	9/21	9/22	9/23	9/24
1	SB On-Ramp: Continue Work Grade for Lean Concrete Base																		
2	SB On-Ramp: Place Lean Concrete Base	H O L I D A Y																	
3	Base Temporary Line																		
4	Drainage System 7																		
5	Drainage System 8																		
6	SB On-Ramp: Portland Cement Concrete																		
7	Waterline for LVMWD																		
8	Screenwall 15: Form/Pour Wall																		
9	Electrical Traffic Signal Work																		

* Schedule Subject to Change