

# 3 WEEK "LOOK-AHEAD" SCHEDULE

Job # 1506

Mulholland Hwy Scenic Corridor Project

|   | March |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
|---|-------|------|------|------|------|------|------|------|------|------|------|------|------|-----|-----|
| DATE  | 3/14  | 3/15 | 3/16 | 3/17 | 3/18 | 3/21 | 3/22 | 3/23 | 3/24 | 3/25 | 3/28 | 3/29 | 3/30 | 4/1 | 4/2 |
| <b>Retaining Wall</b>                                   |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| Install Chain Link and Steel Fence                      |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| Wall Staining   |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| <b>Phase 2 Paul Revere Dr. to Mulholland Dr.</b>        |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| In-Pavement Crosswalk                                   |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| Grade for Bioswale                                      |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| <b>Landscape &amp; Irrigation (High School)</b>         |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| Install Plants  |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| Install Mulch   |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| <b>Landscape &amp; Irrigation (Paul Revere to Mulh)</b> |       |      |      |      |      |      |      |      |      |      |      |      |      |     |     |
| Mainline/Wire/Laterals                                  | X     | X    | X    |      |      |      |      |      |      |      |      |      | X    | X   | X   |
| Layout & Dig Tree Pits                                  |       |      |      | X    | X    |      |      |      |      |      |      |      |      |     |     |
| Install Amendments/Topsoil                              |       |      |      | X    | X    |      |      |      |      |      |      |      |      |     |     |
| Install Trees   |       |      |      |      | X    | X    | X    |      |      |      | X    | X    |      |     |     |
| Install Plants  |       |      | X    | X    | X    | X    | X    |      |      |      | X    | X    |      |     |     |
| Install Mulch   |       |      |      |      |      |      |      | X    | X    | X    |      |      |      |     |     |