

Task	June 2020	July	Aug	Sept	Oct	Nov	Dec	Jan 2021	Feb	Mar	April	May	June	July	Aug	Sept	Oct
Public Outreach and Vetting of Sites																	
Housing Element Website																	
Planning Commission (PC) Study Session																	
Community-wide Workshop																	
On-Line Housing Needs & Sites Survey																	
City Council Study Session																	
Document Preparation																	
General Plan Update Prep																	
SCAG Adoption Final RHNA									RHNA								
Public Review Draft GP Elements																	
60 Day HCD Review of Hsg Element																	
CEQA																	
Public Review Draft EIR																	
Final EIR																	
Public Hearings/Adoption																	
Public Hearing Draft GP Elements																	
PC/City Council Public Hearings																	
Adopted GP Elements																	