LOOK AHEAD SCHEDULE																																																
City of Calabasas - Gap Closure																																																
Activity	Responsible Party	1/31		2/2		2/4	2/7	2/			10 2/11	1					/17 2/°	8		2/22		2/24				8 3/1					3/7				10 3/	11					3/17	3/18					3/24	
		M	Т	W	TH	F	М	Т	W	/ T	1 F		М	Т	· V	/ 1	TH F		М	Т	W	TH	F		М	Т	W	' Ti	l F	-	M	1	٠ ٧	V T	H I	F	Ν	М	T	W	TH	F	N	٦ ·	Γ۷	W	TH	F
Mulholland - Grading/Flatwork																																																
Finish Base (Sidewalk)	CAR					Spec	trum																			Х	Х																					<u> </u>
Guardrail / Handrail	C&W												Х	Х	X																																	
Pour Sidewalk	CAR																															>	( )	(														ĺ
AC Pave	CAR																																		(													
Signs & Stripe	Chrisp																																								Х	Х						
Loop Detectors	Crosstown																																									Х						
Landscape	CAR																																										Х	( )	X 2	Χ	$\neg \neg$	
OTC - Grading/Flatwork																																																
Edison Queen Post	Edison					_							Ediso	n										_			_	•	•		-		_					•					<u> </u>					
Demo/Grade North Drive	CAR																														Х																$\overline{}$	
Pour North Drive	CAR																															>	(														$\neg$	
Grade Slope / Backfill Slough Wall	CAR																									Х	Х																				$\neg \neg$	
Chainlink Fence	C&W												Х	Х	( X													Х	X	(																	$\neg \neg$	
Dump/Finish Base (Sidewalk)	CAR																											Х	: X	(																	$\neg \neg$	
Pour Walk	CAR																															>	( )	(													$\rightarrow$	
AC Pave	CAR																																	)	(												$\neg$	
Signs & Stripe																																									Х	Х					$\rightarrow$	П
Wall Stain	CAR																																		7	X	)	х	Х	Х	Х	Х	Х	( )	x :	Х	Χ	Х