



CITY of CALABASAS
CITY COUNCIL AGENDA REPORT

DATE: FEBRUARY 28, 2022

TO: HONORABLE MAYOR AND COUNCILMEMBERS

**FROM: ROBERT YALDA, P.E., T.E., PUBLIC WORKS DIRECTOR
TATIANA HOLDEN, P.E., DEPUTY PUBLIC WORKS DIRECTOR**

SUBJECT: AUTHORIZATION TO APPROVE AMENDMENT NO. 1, TO CHANGE THE PROFESSIONAL SERVICES AGREEMENT FOR UNINTERRUPTED POWER SUPPLY SYSTEMS FROM SIEMENS MOBILITY, INC. TO YUNEX, LLC AND TO EXTEND EXPIRATION DATE TO DECEMBER 31, 2022

MEETING

DATE: MARCH 23, 2022

SUMMARY RECOMMENDATION:

That the City Council authorize Amendment No. 1 to change the Professional Services Agreement for the Uninterrupted Power Supply Systems from Siemens Mobility, Inc. to Yunex, LLC and to extend the expiration date of the contract to December 31, 2022.

BACKGROUND:

At the June 23, 2021 meeting, City Council approved the contract with Siemens Mobility, Inc. for the installation of the Uninterrupted Power Supply Systems (UPS) for ten traffic signals in the amount of \$90,525.

DISCUSSION/ANALYSIS:

As of October 2021, Siemens has almost completed the UPS installations. However, not all of the modules were able to be completed due to the many incandescent

vehicle indications and pedestrian heads that have not been converted to LED. In order for the systems to perform/work correctly, the transition to LED is required.

Unfortunately, due to COVID, all Siemens' vendors/manufacturers are behind on LED production due to the current market shortages of materials available. It has been communicated to staff that the order for the Calabasas pedestrian modules will not be fulfilled until April 2022. In order for the contactor to complete the installation and perform the necessary testing, the contract will need to be extended to the end of the year

FISCAL IMPACT/SOURCE OF FUNDING:

No budget adjustment is required nor is being requested for this change. The project is funded utilizing SB1 (Senate Bill 1 – The Road Repair and Accountability Act of 2017) funds.

REQUESTED ACTION:

That the City Council authorize Amendment No. 1 to change the Professional Services Agreement for the Uninterrupted Power Supply Systems from Siemens Mobility, Inc. to Yunex, LLC and to extend the expiration date of the contract to December 31, 2022.

ATTACHMENTS:

Attachment A – Letter from Siemens

Attachment B – Declaration of Consent

Attachment C – Amendment to the Professional Services Agreement