



*CITY of CALABASAS*

**CITY COUNCIL AGENDA REPORT**

---

**DATE:** FEBRUARY 28, 2021

**TO:** HONORABLE MAYOR AND COUNCILMEMBERS

**FROM:** ROBERT YALDA, PE. T.E., PUBLIC WORKS DIRECTOR/CITY ENGINEER  
ALEX FARASSATI, PH.D., ENVIRONMENTAL SERVICES SUPERVISOR

**SUBJECT:** APPROVAL OF AMENDMENT NO. 1 TO PROFESSIONAL SERVICES AGREEMENT WITH FUSCOE ENGINEERING EXTENDING THE CONTRACT EXPIRATION DATE TO JUNE 30, 2022

**MEETING DATE:** MARCH 23, 2022

---

**SUMMARY RECOMMENDATION:**

That the City Council approves Amendment No. 1 to Professional Services Agreement with Fuscoe Engineering Extending the Contract Expiration Date to June 30, 2022.

**BACKGROUND:**

On August 1, 2021, the City Council approved a Professional Services Agreement with Fuscoe Engineering, Inc. for design services for Las Virgenes Road Green Street Project in the amount of \$141,933.

**DISCUSSION:**

The consultant's design work is completed and the only remaining task is the Los Angeles County approval of modifications to LA County access ramp at the end of las Virgenes Road. The ramps must be modified to accommodate a new cul-de-sac at this location. The review process has taken longer than anticipated and requires additional time to achieve this task.

**FISCAL IMPACT/SOURCE OF FUNDING:**

There's no fiscal impact associated with this amendment.

**REQUESTED ACTION:**

That the City Council approves Amendment No. 1 to Professional Services Agreement with Fuscoe Engineering Extending the Contract Expiration Date to June 30, 2022.

**ATTACHMENTS:**

- A. Professional Services Agreement dated August 1, 2021
- B. Amendment No. 1 to PSA for time extension