

PARK PLAYGROUND REPLACEMENT TIMELINE



COMMUNITY SERVICES DEPARTMENT

SUMMER BREAK - LVUSD 6/12 - 8/22, LAUSD 6/11 - 8/12

CONSTRUCTION DATES

CREEKSIDE PARK						JULY 1 - AUGUST 10
FREEDOM PARK						CURRENT - AUGUST 1
GATES CANYON PARK						CURRENT - JULY 30
GRAPE ARBOR PARK						OPEN - NO CONSTRUCTION
HIGHLANDS PARK						JULY 20 - SEPT 5
JUAN BAUTISTA DE ANZA PARK (PLAYGROUND NEAR BLDG.)						AUGUST 5 - SEPT 30
JUAN BAUTISTA DE ANZA PARK (PLAYGROUND NEAR SPORT COURT)						OPEN - NO CONSTRUCTION
WILD WALNUT PARK						CURRENT - JULY 20

Jun-24

Jul-24

Aug-24

Sep-24

5 PLAYGROUNDS OPEN

4 PLAYGROUNDS OPEN

6 PLAYGROUNDS OPEN

8 PLAYGROUNDS OPEN

OPEN

CONSTRUCTION

START AND FINISH OF SUMMER BREAKS FOR LVUSD AND LAUSD