AMENDMENT No. 1 TO PROFESSIONAL SERVICES AGREEMENT

(City of Calabasas and TKM Engineering, Inc.)

This Amendment No. 1 ("Amendment") to Professional Services Agreement ("Agreement") is made on this 25 th day of September 2024 at Calabasas, California, by and between the City of Calabasas, a municipal corporation, 100 Civic Center Way, Calabasas, California 91302 ("City") and TKM Engineering, Inc., 1244 Poli Street, Ventura, CA 93001 ("Consultant").
This "Amendment" modifies the original Agreement between the "City" and the "Consultant" dated January 1, 2024 in the following fashion:
A. City and Contractor/Consultant desire to amend the Agreement by modifying section 3.1—Scope of Services as set forth in Contractor/Consultant's [Month, Day, Year] proposal to City attached hereto as Exhibit [A-1] and incorporated herein by this reference.
B. City and Contractor/Consultant desire to amend the Agreement by modifying section 3.2 Approved Fee Schedule as set forth in Contractor/Consultant's [Month, Day, Year] fee schedule to City attached hereto as Exhibit [B-1] and incorporated herein by this reference.
C. City and Consultant desire to amend the Agreement by modifying section 3.4 Expiration Date of the Agreement to read as follows:
3.4 "Expiration Date":
Section 4 of the Agreement is also amended to incorporate the new Expiration Date.
D. City and Consultant desire to amend the Agreement by modifying Section 6 so that the total compensation and costs payable to Contractor/Consultant under this Agreement is a not-to-exceed sum of Seventy-eight Thousand Dollars [\$78,000.00].
E. City and Contractor/Consultant desire to amend the Agreement by modifying Section 5—Consultant/Contractor's Services to include those additional services as set forth in Contractor/Consultant's [Month, Day, Year] proposal to City attached hereto as Exhibit [C-1] and incorporated herein by this reference.
Initials: (City) (Consultant)

Page 1 of 2 v. 5.0 (Last Update: 04/17/24)

TO EFFECTUATE THIS AGREEMENT, the parties have caused their duly authorized representatives to execute this Agreement on the dates set forth below.

"City"	"Consultant"
City of Calabasas	TKM Engineering, Inc.
By:	Ву:
By:Alicia Weintraub, Mayor	By: Tom Mericle, P.E., T.E., President
Date:	Date:
By:	
Kindon Meik, City Manager	
Date:	
By:	
Curtis Castle, P.E. Public Works Director	
Date:	
Attest:	
By: Lisa Pope	
City Clerk	
Date:	
Approved as to form:	
By: Matthew T. Summers, City Attorney	
Matthew 1. Summers, City Attorney	
Date:	

Page 2 of 2 v. 5.0 (Last Update: 04/17/24)