

Task	June 2020	July	Aug	Sept	Oct	Nov	Dec	Jan 2021	Feb	Mar	April	May	June	July	Aug	Sept	Oct	
Housing and Safety Element Preparation																		
Public Outreach and Vetting of Sites																		
Housing Element Website																		
Planning Commission (PC) Study Session																		
Community-wide Workshops																		
On-Line Housing Needs & Sites Survey																		
PC/City Council Study Sessions																		
Document Preparation																		
Screen Draft Gen Plan Elements																		
SCAG Adoption Final RHNA										RHNA								
Public Review Draft GP Elements																		
60 Day HCD Review of Hsg Element																		
CEQA																		
Public Review Draft EIR																		
Final EIR																		
Public Hearings/Adoption																		
Public Hearing Draft GP Elements																		
PC/City Council Public Hearings																		
Adopted GP Elements																		