
LOST HILLS INTERCHANGE PROJECT Holiday Rain (no work)
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work) Wet grade (no work)

ACTIVITY AND LOCATION 1/3 1/4 1/5 1/6 1/7 1/8 1/9 1/10 1/11 1/12 1/13 1/14 1/15 1/16
NE Quadrant
Roadway excavation & grading LH-3 x x x x
Subgrade LH-3 & Cl. 3 base
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x
Submittals x x x x x x
Drainage DS-3, Ds-7 x x x x
RW 1668 x x x x x x
PCC for ditches on the hill
Electrical LH-3 x x x x
NW Quadrant
SW15
Access Road 
SE Qadrant
Drainage DS-15 (not scheduled yet)
RW 1676 
Electrical SB On-ramp
SW Quadrant
Temporary electrical
Island Removal LH to AR
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