
Lost Hills
US Route 101 Interchange Project

Security Paving Company
Project Three Week Look Ahead Schedule

From 8/22 to 9/10

Day Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat
Date 8/22 8/23 8/24 8/25 8/26 8/27 8/29 8/30 8/31 9/1 9/2 9/3 9/5 9/6 9/7 9/8 9/9 9/10

1
Sound Wall (SW‐15):
‐ Form/Rebar/Pour Footing

2
Temporary Line (TR) on NB On‐
Ramp:
‐ Subgrade/Base

3
SB On‐Ramp (LH‐5):
‐Subgrade/Base

4 Drainage System (DS‐16)
5
6
7
8
9

* Schedule Subject to Change
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