
LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD Holiday
Security Paving Company, Inc. Saturday & Sunday

ACTIVITY AND LOCATION 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14 10/15 #### 10/17 10/18 10/19 10/20 10/21 10/22 10/23 10/24
NE Quadrant
Roadway excavation & fill x x x x x x x x x x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x
Drainage DS-5
Drainage DS-7 x x x x x
SW QUADRANT
Drainage DS-15 x x x x x

Upcoming Activities
Temporary Electrical (probable start 10/19/15)) ?
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