











Las Virgenes-Malibu Council of Governments 2024 Multi-Jurisdictional Hazard Mitigation Plan (Calabasas Council Meeting)

August 28, 2024



Build......People
Refine.....Processes
Sustain....Technology
Improve....Facilities

Agenda



Purpose:

To discuss the planning process and outreach conducted as part of the MJHMP Update

Agenda:

- Planning Process
- Outreach
- Approval Timeline
- Remaining Activities
- Q&A



Planning Process

Build People.





- Determine latest HMP requirements and review prior to HMP
- Research, gather, and analyze data from city departments and agencies
- Assign tasks to planning group and conduct meetings
- Conduct community outreach (via Public Outreach Meeting and Survey)
 - Calabasas meeting conducted on Zoom on 11/7/23
- Submit HMP for Cal-OES, FEMA, and City Council approval
- Document City Council adoption in the HMP

Public Community Disaster Preparedness & Risk Survey



- Purpose: Provide input on perceived risk, actual losses, and mitigation activities
- The survey was conducted online in August 2023
- Responses were obtained from each of the five LVMCOG cities





Risk Survey Detail

Approval Timeline



January

 Initial draft of HMP submitted to Cal-OES

May

 Revised HMP Submitted to Cal-OES

August

FEMA Approval











April

 Received Feedback from Cal-OES

June

- Received Feedback from Cal-OES
- Revised HMP Submitted to Cal-OES
- Cal-OES Submitted HMP to FEMA

Remaining Activities















2020-2023 Copyright MLC Management Consulting, Inc. - All rights reserved