
CONSTRUCTION SCHEDULE 0

CALABASAS PAXTON - PATRIOT ENTERPRISES INC.
CALABASAS BLUE LLC Estimated Completion Date: Friday

Updated: 9/13/2016 (vertical red line)

Patriot Enterprises Inc.
Start Date: Wednesday

[42] First Day of Week (Mon=2): 2
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3 ONSITE WORK 9/19/16 2/28/17 162 0% 117 0 162

3.1 START ONSITE WORK PATRIOT 9/19/16 2/28/17 0 100% 117 0 0

3.2 EXCAVATE & EXPORT PATRIOT 9/19/16 2/28/17 98 100% 117 0 98

3.3 CUT NORTH & SOUTH ENTRANCE PATRIOT 9/19/16 11/4/16 14 100% 35 0 14

3.4 SEWER INSTALLATION PATRIOT 10/28/16 2/16/17 18 20% 80 0 18

3.5 WATER INSTALLATION UG PATRIOT 1/2/17 2/28/17 14 20% 42 0 14

3.6 STORM DRAIN UG PATRIOT 11/21/16 12/26/17 14 100% 287 0 14

3.7 CURB & GUTTER PATRIOT 2/28/17 3/6/17 14 100% 10 0 14

3.8 BASE FOR ASPHALT PATRIOT 3/6/17 3/11/17 5 100% 5 0 5

3.9 FIRST LIFT ASPHALT PATRIOT 3/11/17 3/13/17 2 20% 1 0 2

3.10 DRY UTILITY TRENCHING PATRIOT 3/6/17 3/20/17 14 20% 11 0 14

3.11 SCE ONSITE WORK PATRIOT 3/20/17 3/27/17 7 100% 6 0 7

3.12 BUTTRESS EXCAVATION & STOCKPILE PATRIOT 10/1/16 11/1/16 28 100% 22 0 28

3.13 VERDURA WALL INSTALLATION PATRIOT 11/1/16 11/15/16 14 100% 11 0 14

3.14 FINISH GRADE SLOPES AND DRAINS PATRIOT 11/15/16 12/27/16 42 20% 31 0 42

3.15 ONSITE CONCRETE WORK/FLATWORK PATRIOT 12/27/16 1/24/17 28 20% 21 0 28

3.16 FINISH GRADE PADS PATRIOT 11/15/16 11/22/16 7 100% 6 0 7

3.17 START OF VERTICAL WORK 2/28/17 2/28/18 0 100% 262 0 0

3.18 SITE MASONRY 0 11/1/16 1/4/17 70 100% 47 0 70

3.19 CMU RETAINING WALLS/SITE MASONRY 0 11/1/16 2/7/17 98 20% 71 0 98

3.20 GRADE & BACKFILL RETAINING WALLS 0 11/18/16 4/28/17 70 20% 116 0 70 S
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CONSTRUCTION SCHEDULE
CALABASAS PAXTON - PATRIOT ENTERPRISES INC.
CALABASAS BLUE LLC Estimated Completion Date:
Updated: 9/13/2016 (vertical red line)

Patriot Enterprises Inc.
Start Date: Wednesday

[42] First Day of Week (Mon=2):

Division Scope of Work Contractor Start End Du
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3 ONSITE WORK 9/19/16 2/28/17 162 0% 117 0 162

3.1 START ONSITE WORK PATRIOT 9/19/16 2/28/17 0 100% 117 0 0

3.2 EXCAVATE & EXPORT PATRIOT 9/19/16 2/28/17 98 100% 117 0 98

3.3 CUT NORTH & SOUTH ENTRANCE PATRIOT 9/19/16 11/4/16 14 100% 35 0 14

3.4 SEWER INSTALLATION PATRIOT 10/28/16 2/16/17 18 20% 80 0 18

3.5 WATER INSTALLATION UG PATRIOT 1/2/17 2/28/17 14 20% 42 0 14

3.6 STORM DRAIN UG PATRIOT 11/21/16 12/26/17 14 100% 287 0 14

3.7 CURB & GUTTER PATRIOT 2/28/17 3/6/17 14 100% 10 0 14

3.8 BASE FOR ASPHALT PATRIOT 3/6/17 3/11/17 5 100% 5 0 5

3.9 FIRST LIFT ASPHALT PATRIOT 3/11/17 3/13/17 2 20% 1 0 2

3.10 DRY UTILITY TRENCHING PATRIOT 3/6/17 3/20/17 14 20% 11 0 14

3.11 SCE ONSITE WORK PATRIOT 3/20/17 3/27/17 7 100% 6 0 7

3.12 BUTTRESS EXCAVATION & STOCKPILE PATRIOT 10/1/16 11/1/16 28 100% 22 0 28

3.13 VERDURA WALL INSTALLATION PATRIOT 11/1/16 11/15/16 14 100% 11 0 14

3.14 FINISH GRADE SLOPES AND DRAINS PATRIOT 11/15/16 12/27/16 42 20% 31 0 42

3.15 ONSITE CONCRETE WORK/FLATWORK PATRIOT 12/27/16 1/24/17 28 20% 21 0 28

3.16 FINISH GRADE PADS PATRIOT 11/15/16 11/22/16 7 100% 6 0 7

3.17 START OF VERTICAL WORK 2/28/17 2/28/18 0 100% 262 0 0

3.18 SITE MASONRY 0 11/1/16 1/4/17 70 100% 47 0 70

3.19 CMU RETAINING WALLS/SITE MASONRY 0 11/1/16 2/7/17 98 20% 71 0 98

3.20 GRADE & BACKFILL RETAINING WALLS 0 11/18/16 4/28/17 70 20% 116 0 70
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